Monthly Progress Report No. 20 June 2011/July 2011
Submitted July 15, 2011
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RIFS
Channelview, Texas

The Unilateral Administrative Order (UAO) for the Remedial Investigation/Feasibility Study
(RI/FS) at the San Jacinto River Waste Pits Superfund Site (Site) in Channelview, Texas (USEPA
Region 6, CERCLA Docket No. 06-03-10 UAO for RI/FS) was issued on November 20, 2009. The
Respondents include International Paper Company (IP) and McGinnes Industrial Maintenance
Corporation (MIMC).

A. Summary of Work Performed —=June 2011/July 2011

The Respondents, Anchor QEA, and Integral Consulting, completed work on the following tasks:

e Submitted Monthly Progress Report No. 19 to USEPA on June 15, 2011.

e Continued preparing Field Sampling Reports (FSRs) for sediment, soil, tissue, and
groundwater field studies.

e Continued preparing the Draft Preliminary Site Characterization Report.

e Continued preparing a Draft Treatability Study literature review for dioxin contaminated
soils and sediments.

e Continued implementation of Fate and Transport Field Sampling Plans (FSPs), including
the collection of upstream sediment load, and current velocity data.

e Continued analysis of fate and transport field and modeling data.

e Completed monitoring well plugging for two remaining well clusters, following approval
by USEPA on June 2, 2011.

e On behalf of International Paper, provided an Excel spreadsheet of south impoundment
soil chemistry results, with analysis tools incorporated, as requested by TCEQ, to USEPA
on June 20, 2011.

B. Summary of Agency Communications

The written communications between Respondents and USEPA subsequent to the issuance of
the UAO are summarized in the attached Table 1.

C. Summary of Sampling Results

The raw data for this reporting period are included on DVDs. Table 2 provides a listing of the
files included.
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Monthly Progress Report No. 20 June 2011/July 2011
Submitted July 15, 2011
San Jacinto River Waste Pits Superfund Site
USEPA Region 6, CERCLA Docket No. 06-03-10 UAO for RIFS
Channelview, Texas

D. Problems, Delays, and Solutions

None for this reporting period.

E. Projected Work for Next 2 Reporting Periods — July 2011/August 2011

The Respondents, Anchor QEA, and Integral Consulting, expect to conduct the following tasks
during the remainder of the month of July 2011 and during August 2011:

e Continue implementation of the Upstream Sediment Load and Current Velocity Field
Sampling Plans.

e Perform data analyses and other activities in preparation for upcoming project
deliverables, including the Draft Preliminary Site Characterization Report and the Draft
Fate and Transport Modeling Report.

e Continue to participate in and support USEPA on community awareness and outreach
issues.

e Work with USEPA to obtain necessary access and implement residential soil sampling.

e Submit Field Sampling Reports for field activities conducted in 2010 and 2011.

e Submit the Draft Preliminary Site Characterization Report.

e Submit the Draft Treatability Study literature review of treatment alternatives for dioxin
contaminated soils and sediments to USEPA.

F. Schedule
e The revised RI/FS schedule, approved by USEPA on February 15, 2011, is attached.

Prepared by:
David C. Keith

Project Coordinator

ANCHOR



Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Required Notifications pursuant to Paragraphs 51 Provided notice of intent to comply and “sufficient
12/4/2009 and 75 of UOA None NA cause” defenses and identified Project Coordinator.
12/7/2009 Copies of Letters to McGinnes Heirs Regarding Site None NA
Access
12/10/2009 Draft Scoping Meeting Minutes None NA
12/14/2009 Copy of Responsg from Big Star Barge & Boat None NA
Company Regarding Site Access
12/15/2009 Monthly Progress Report No. 1 None NA
12/18/2009 Status Report on Site Access 1/12/2010 Actlonf to da.te did not constitute "best Respondent_s and EPA spoke regarding the matter in
efforts" to gain access. further detail on 1/8/10.
12/21/2009 HASP None NA
12/21/2009 Anchor QMP None NA
12/21/2009 Integral QMP None NA
Request for comments regarding access agreement
1712010 for Big Star Barge & Boat Company None NA
Respondents’ proposed AOC has been
forwarded to headquarters and Philip Allen
1/11/2010 Proposed Draft AOC for time critical removal action {1/12/2010 for comment. Time critical removal action
requires imminent and substantial
endangerment finding.
Copy of Consent Form for Site Access from Big
1/12/2010 Star Barge & Boat Company None NA
1/12/2010 Notice of UAO Deficiency None ACtIOﬂf to da.te did not constitute “best
efforts” to gain access.
1/13/2010 Draft Sediment Sampling and Analysis Plan Minutes|None NA
1/13/2010 Draft Database and Data Exchange Minutes None NA
1/15/2010 Monthly Progress Report No. 2 None NA
Update Regarding Respondents' Efforts to Obtain —
Efforts to obtain Site access are
1/15/2010 Access Agreement, Response to Letter from Barbara|1/21/2010 "encouraging.”
Nann and Request for Extension i
1/20/2010 Corres.pondence from Port of Houston Authority None NA
regarding access
1/21/2010 COD'?S of S'te.ACCESS Letter From Attorney for 1/22/2010 EPA requested another copy of the letter
McGinnes Heirs
1/21/2010 Correspondence with Port of Houston Authority None NA

Regarding revised fence alignment
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Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
1/22/2010 Coplgs of Slte'Access Letter From Attorney for None NA
McGinnes Heirs
1/25/2010 Copies of Letters_Sent_to Gary Gladfelter and Tanya None NA
Ammons Regarding Site Access
1/27/2010 Draft 1/20/10 Alignment Meeting Minutes None NA
Copy of Correspondence with Big Star Barge &
1/2712010 Boat Company Regarding Site Access None NA
EPA’s response to Respondents’ proposed AOC EPA will give Respondents additional time
1/27/2010 reqarding Time Critical Removal Action None to respond as to whether Group wants to
9 9 enter into AOC for Site stabilization.
Copy of Revised Consent Form for Site Access from
1/28/2010 Big Star Barge & Boat Company None NA
Copy of Correspondence with Big Star Barge &
21212010 Boat Company Regarding Site Access None NA
Respondents’ pronosed chanaes/comments on Awaiting finalization of action memo for
2/4/2010 0 pose d AO(? fof Time Crit?cal Removal Action 3/5/2010 site stabilization before making additional
prop changes to the AOC for site stabilization.
Draft Memorandum San Jacinto River Waste Pits
2/10/2010 Superfund Site Time Critical Removal Action Non NA
Copy of Revised Consent Form for Site Access from
2/11/2010 Big Star Barge & Boat Company None NA
. EPA approved of the form and will await an
2/11/2010 Copy o_f execuited Consent Form for Site Access 2/17/2010 access agreement allowing for the RI/FS to
from Big Star Barge & Boat Company
take place.
2/15/2010 Monthly Progress Report No. 3 None NA
2/16/2010 Draft Sediment Sampling and Analysis Plan/QAPP |None Comments received March 10, 2010
Correspondence to EPA regarding update to
2/16/2010 Respondents' efforts to obtain access to the site None NA
Submitted the Agency Review Draft of the Quality . Follow up meeting conducted with EPA,
. . . Consolidated comments TCEQ and Trustees on March 16 and . .
2/17/2010 Assurance Project Plan and Field Sampling Plan for . Draft Final document submitted on 4/9/2010.
- - received on March 10, 2010 |comment/response table developed for
Sediment Sampling . . .
submittal with Draft Final report
2/18/2010 Sampling Plan for sediment sampling on February 2/19/2010 E_PA VYI|| forward for review to EPA's
17,2010 financial assurance expert.
2/18/2010 Correspondence from MIMC regarding financial 2/19/2010 EPA will forward for review to EPA's

assurance bond

financial assurance expert.
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Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
2/19/2010 Copy of pres_entatlon regarding Short-Term None NA
Communications Plan
Letter to Barbara Nann regarding MIMC's
2/22/2010 responsibility to provide access to the V.C. None NA
McGinnes, Trustee tract
Draft Sediment Sampling and Analysis Plan
3/18/2010 Comment Review Meeting Minutes None NA
March 16, 2010, TCEQ, Austin Texas
Draft Field Sampling Plan and Job Safety Analyses This sampling was requested by EPA in an email on
4712010 for the TCRA sampling None NA March 26, 2010.
4/9/2010 Submitted the Draft RI/FS Work Plan and SLERA  [June 3, 1010 Comments received from EPA by email
Submitted the Draft Final of the Quality Assurance
4/9/2010 Project Plan and Field Sampling Plan for sediment [None NA
sampling
4/15/2010 Submitted Monthly Progress Report No. 5 on April None NA
15, 2010
Approval letter from EPA for Agency requested replacement pages for Final
4/26/2010 implementation of the RI/FS Sediment Q,%\PP/ySAg P pag
QAPP/SAP. '
Submitted replacement pages to EPA, TCEQ and
4/30/2010 the trustees for the Final SAP/QAPP on April 30, None NA
2010
Submitted the Draft Chemical Fate and Transport
5/11/2010 Modeling Study design and sampling and analysis  |None NA
plan addendum on May 11
. . . . Submitted to TXDOT as part of effort to obtain
5/14/2010 Sme'tteq a Soil Sampling and Analysis Plan for the None NA access into the TxDOT right-of-way for RI/FS and
TxDOT right-of-way to TXDOT and EPA L
TCRA activities.
5/17/2010 Submitted Monthly Progress Report No. 6 on May None
17, 2010
5/21/2010 Submitted revised TXDOT right-of-way sampling |\ o Comments received from TXDOT on May 25, 2010.

and analysis plan
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Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
. . L . . EPA agreed to recommendations and asked . .
5/25/2010 SubmlFted er.nalll outlining sediment sampling and 5/26/2010 that human health locations on west bank be Human health Ioca.mons on west bank moved with
analysis deviations - EPA concurrence in email on May 28, 2010.
reconsidered.
5/97/2010 Submitted .reV|sed TxDOT right-of-way sampling None TxDOT approved the revised sampling and analysis
and analysis plan plan on June 11, 2010.
5/28/2010 Sub_mltted emal_l summary of VOC data from 5/28/2010 EPA concurred thaF no further VOC
sediment sampling analyses were required.
Response to 6/4/10 email from Barbara Nann
6/7/2010 regarding access for 3 soil samples in western None
impoundment
Submitted Draft Tissue Sampling and Analysis Plan
6/11/2010 and Draft Technical Memorandum on None
Bioaccumulation Modeling on June 11, 2010
6/15/2010 Submitted Monthly Progress Report No. 7 on June None
15, 2010
6/25/2010 Submitted comments and responses on Draft RI/FS None
Work Plan
Email from B. Nann forwarding edits to
RI/FS work plan.
. . 7/12/2010 Email from Steve Tzhone with additional
71912010 Submitted Revised Draft RI/FS Work Plan 8/26/2010 comments concerning Site History and soil
sampling in the area of former
impoundments south of 1-10.
7115/2010 Submitted Monthly Progress Report No. 8 on July None
15, 2010
. Email from S. Tzhone forwarding two
7/27/2010 Provided EPA a draft response to commems.on the 8/12/2010 additional comments on the Fate and
Draft Fate and Transport Memorandum Review .
Transport Modeling Memorandum
8/16/2010 Submitted Monthly Progress Report No. 9 on None

August 16, 2010
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Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Email from S. Tzhone approving the revised
response to comments and authorizing
submittal of the Final Draft document.
Submitted revised response to comments on the Fate |8/31/2010 Email from S. Tzhong providing corpments
8/17/2010 . . from USGS on sampling and analysis plan
and Transport Sampling and Analysis Plan 9/7/2010 S .
and direction to incorporate comments as
EPA comments by phone. Comments need
to be addressed prior to implementing field
work.
. . Email from S. Tzhone approving the
8/18/2010 Smelt.tEd Draft Add.endu_m to the Sampling and 8/23/2010 addendum SAP and authorizing sampling in
Analysis Plan (SAP): Sediment Study
Cedar Bayou.
Submitted revised response to comments on the Email from S. Tzhone approving the revised
8/18/2010 Bioaccumulation Modeling and Tissue Sampling 8/31/2010 response to comments and authorizing
and Analysis Plan submittal of the Final Draft documents.
Submitted Draft Meeting Minutes - Agency
8/19/2010 Comments on Tissue SAP and Technical None
Memorandum on Bioaccumulation Modeling
Letter of deficiency from S. Tzhone
requiring Respondents to incorporate EPA's Respondents have 14 days to comply from the date
9/3/2010 Submitted Draft Final RI/FS Work Plan 10/7/2010 Comment Number 4 (sampling of south P Y Py
) . of the letter.
impoundment) provided to the respondents
on August 26, 2010, as part of the RI/FS.
Email from S. Tzhone approving the
. . . proposed scope of work for additional
9/9/2010 Submitted letter to Steve Tzhone regarding Site 9/1/2010 fencing and signs and requesting

Warning and Protective Measures

clarification and final design for
impoundment signs and buoy placement.
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Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Submitted letter to Steve Tzhone and Barbara Nann Ig;ttree;;?nM;?gg f:eumnzilt t;/?;: :\B/Hm?r; letter
9/10/2010 concerning MIMC's participation in soil sampling in {10/8/2010 pressing disagreen
- and reiterating position that south
the area of former impoundment south of 1-10 -
impoundment must be sampled.
Submitted the Draft Soil Sampling and Analysis
9/10/2010 Plan for the RI/FS None
Submitted Draft Final Tissue SAP, and Draft Final
9/10/2010 Technical Memorandum on Bioaccumulation
Modeling
. Letter of deficiency from S. Tzhone
9/15/2010 Submitted Monthly Progress Report No. 10 on 10/7/2010 requiring Respondents to submit all raw Respondents have 14 days to comply from the date
September 15, 2010 . of the letter.
data with monthly progress reports.
9/16/2010 Submltteq letter (?utllnlng proposed buoy and 9/16/2010 Em.all from.S. Tzhone approving final
warning signs at impoundments design for signs and buoy system
Email from Steve Tzhone indicating that
Submitted an email with clarifications required for EPA agreed with the response to EPA's
the final Sampling and Analysis Plan: Tissue Study concerns about laboratory certification, and
on the following topics: Laboratory Certification, agreeing to the proposed edits. EPA
9/23/2010 selection of tissue analytes, and a few editorial 9/24/2010 approved the final Tissue SAP and
changes to the tables and text re: lipid analysis Technical Memorandum on
methods. Bioaccumulation Modeling on September
24, 2010.
Submitted Final Sampling and Analysis Plan: Tissue .
9/28/2010 Study and Final Technical Memorandum on 9/29/2010 EPA approved of the Tissue SAP

Bioaccumulation Modeling on September 28, 2010.

Addendum.
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Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Submitted Draft TxDOT Right-Of-Way Data Report
9/30/2010 on September 30, 2010. None
Submitted Draft Groundwater QAPP and FSP on
10/1/2010 October 1, 2010. None
10/7/2010 Email from B. Nann regarding status of
access efforts.
10/11/2010 Email from B. Nann encouraging diligent
efforts on access.
Email to B. Nann regarding the status of access Email from B. Nann agreeing to conference
10/13/2010 efforts and need for a conference call between 10/14/2010 call ' g g
TxDOT, EPA and respondents to discuss '
Submitted Monthly Progress Report No. 11 on
10/15/2010 October 15, 2010
10/18/2010 _IP Let_ter r_espondlng to NOD regarding south area
investigation
Submitted revised monthly reports for June, July,
10/20/2010 August, and September 2010 and accompanying raw
data on discs
10/21/2010 MIM.C Iett.er rgspondmg to NOD regarding south
area investigation
10/21/2010 Joint letter responding to NOD regarding raw data
10/21/2010  |Submitted Draft Final RI/FS Work Plan 11/2/2010 Draft Final RI/FS Work Plan approval letter
from S. Tzhone provided by email
10/25/2010 Email from B. Nann approving use of

TxDOT right-of-way for gravel road
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Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Received certified letter from B. Nann
10/29/2010 regarding UAO deliverables
Certified letter to B. Nann from IP counsel detailing
11/1/2010 Respondents e_fforts to obtain Sl_te Access
Agreements with TXDOT and Big Star Barge and
Boat
Received certified letter from B. Nann
11/2/2010 regarding best efforts for obtaining Site
Access
Email from S. Tzhone to D. Keith
expressing concerns with field sampling
11/3/2010 procedures used during the week of October
25,2010
Email from D. Keith to S. Tzhone regarding . .
11/5/2010 compliance with UAO deliverable procedures and  |11/5/2010 Email fr_om S.' Tzhone to D. Keith
. concurring with proposed procedures
proposed future deliverable procedures
11/8/2010 Email from B. Nann concurring with
proposed procedures
Email from D. Keith to S. Tzhone concerning
11/8/2010 revisions to field procedures to be used in the future.
11/8/2010 Re-submitted Revised Draft Groundwater Study 11/22/2010 Email from S. Tzhone with comments on
SAP Groundwater SAP
. . . . Email from S. Tzhone with comments on  |Additional comments received from S. Tzhone on
11/8/2010 Re-submitted Draft Soil Sampling and Analysis Plan{11/22/2010 Soil SAP 11/30/2010
Certified letter to B. Nann from Al Axe reiterating
11/12/2010 and detailing Respondents' efforts to obtain Site

Access Agreements with TxDOT and Big Star
Barge and Boat
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Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Submitted Monthly Progress Report No. 12 on
11/15/2010 November 15, 2010
Submitted Draft Final Comment/Response Matrix of Email from S. Tzhone approving the Draft
11/30/2010 the Fate and Transport Modeling Memorandum 12/8/2010 Final Comment/Response matrix
Transferred preliminary Big Star soils data to
USEPA as a mix of excel and PDF files via email,
11/30/2010 and then submitted the complete preliminary
unvalidated data to USEPA via email December 1,
2010
12/6/2010 Submitted Draft Comment/Response Matrix for 12/14/2010 E_ma|l from S. Tzhone approving the Draft
Groundwater SAP Final Comment/Response matrix
12/9/2010 Submitted Draft Comment/Response Matrix for Soil
SAP
Submitted Monthly Progress Report No. 13 on
12/15/2010 December 15, 2010
. . Email and letter from S. Tzhone approving |Requested final copies be provided to remove
12/16/2010 Smel.tted the Draft F_mal Groundwater Study 12/23/2010 the Groundwater Study Sampling and "Draft" from "Draft Final" - implementation of field
Sampling and Analysis Plan on December 16, 2010 .
Analysis Plan work approved
Submitted the Draft Final Chemical Fate and Email and letter from S. Tzhone approving Requested final conies be provided to remove
12/17/2010 Transport Modeling Memorandum December 17,  (1/10/2011 the Chemical Fate and Transport Modeling |,, a N " pIes "p
Draft" from "Draft Final
2010 Memorandum
Emailed letter from S. Tzhone providing
Submitted an Addendum to the Soil SAP to describe cor_nments to the Draft Addendum to the . . .
L L 1/18/2011 Soil SAP Conference calls to discuss comments with agencies
12/17/2010 a soil investigation in the area South of 1-10 on .
December 17. 2010 2/3/11 Additional comments from TCEQ on Draft |on January 25 and February 7
' Addendum to the Soil SAP received from S.
Tzhone by email
12/22/2010 Submitted the Draft Final Sampling and Analysis 1/10/2011 Email and letter from S. Tzhone approving |Requested final copies be provided to remove
Plan: Soil Study on December 22, 2010 the Sampling and Analysis Plan: Soil Study |"Draft" from "Draft Final"
1/13/2011 Submlt_ted Final Groundwater Study Sampling and
Analysis Plan
1/13/2011 Submitted Final Chemical Fate and Transport

Modeling Memorandum
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Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
1/14/2011 Su_bmltted the Final Sampling and Analysis Plan:
Soil Study
1/14/2011 Submitted Monthly Progress Report No. 14
1/24/2011 Email from D. _Kelth to_S. Tzhppg regarding
schedule for soil sampling activities
Letter from IPs counsel submitted to USEPA
1/27/2011 regarding International Papers efforts to obtain
access for the south area investigation
Provided USEPA a compilation of historical aerial
1/27/2011 photographs of the project area on the project web
portal
Submitted a DVD containing all draft documents for
2/1/2011 the SIRWP RI/FS submitted to USEPA via the
project portal through January 25, 2011
2111/2011 Submitted Draft Contaminants of Potential Concern 3/10/2011 Recel\{ed comments on Draft COPC
Memorandum Technical Memorandum
211412011 |Submitted Draft Revised RI/FS Schedule 2/15/2011 Qﬁi;‘;‘ﬁ" letter from EPA for revised RI/FS
2/15/2011 Submitted Monthly Progress Report No. 15
Submitted the Draft Bed Property Study Field Received emailed comments from S.
2/15/2011 Sampling Plan 8/3/2011 Tzhone on Draft Bed Property Study FSP
Submitted the Draft Bathymetry Survey Field Received emailed comments from S.
2/15/2011 Sampling Plan 8/3/2011 Tzhone on Draft Bathymetry Survey FSP
. . . . Approval letter from USEPA for Draft Final
21222011 Submitted Draft Final Sampling and Analysis Play, |5, 1 1 sampling and Analysis Play, Soil Study
Soil Study Addendum 1
Addendum 1
3/2/2011 Subml_tted Draft Current Velocity Study Field
Sampling Plan
Submitted Draft Comment Response Matrices for Phone conversation with Steve Tzhone
3/8/2011 the Draft Bed Property Study and Draft Bathymetry |3/9/2011 -
indicated that responses were approved
Survey FSPs
3/9/2011 Submitted Final Sampling and Analysis Plan, Soil

Study Addendum 1
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Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Date USEPA Communication Summary Notes
Date
Phone call from J. Sampson (proxy for D. Keith) to Received an email from S. Tzhone
S. Tzhone to report field observations of a petroleum acknowledging the phone report, and with
odor and oily sheen on some subsurface soil samples direction to: 1) proceed with sampling
3/11/2011 from the south impoundment soil study area 3/11/2011 according to the approved Soil SAP
Addendum 1, and 2) to provide a summary
report of field observations when the
sampling event is complete
3/15/2011 Submitted Monthly Progress Report No. 16
Submitted the Draft Final Bed Property Study and Approval letter from USEPA for Draft Final
3/15/2011 the Draft Final Bathymetric Survey Field Sampling |3/21/2011 Bed Property Study and the Draft Final
Plans Bathymetric Study FSP
Submitted the Draft Sedflume Study FSP, the Draft Received emailed comments from S.
Radioisotope Coring Study FSP, and the Draft Tzhone on the Draft Sedflume Study FSP, Conference call to discuss comments with agencies
3/16/2011 Upstream Sediment Load Study FSP 4/8/2011 the Draft Radioisotope Coring Study FSP, -
. on April 15, 2011
and the Draft Upstream Sediment Load
Study FSP
3/16/2011 Submi_tted Field Report on south impoundment soil
sampling
Submitted a letter to USEPA on behalf of
3/18/2011 International Paper regarding the completion of the
south impoundment sampling
3/25/2011 Sybmitted the Fi_nal Bed Pro_perty Stud_y and the
Final Bathymetric Survey Field Sampling Plans
Submitted the Draft Comment/Response Matrix for Received emailed comments from S.
3/28/2011 the Draft Currently Velocity Study Field Sampling |4/6/2011 Tzhone with two additional comments on
Plan the Draft Current Velocity Study FSP
Received emailed letter from S. Tzhone
requesting Respondents participate in . . .
3/29/2011 Residential Soil Sampling as part of rReZsupeosrt](:)?lnipprri(I)\deezdolflS EPA their response o this
USEPA's Community Engagement '
Initiative
Submitted the Draft Comment/Response matrix with . .
3/30/2011 responses to USEPA comments on the COPC 4/1/2011 Conference call with USEPA to discuss

Technical Memorandum

comments
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Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Submitted an email request for assistance in
obtaining Quality Assurance Project Plan and
laboratory validation packages for the TCEQ Total
4/7/2011 -
Maximum Load programs. These documents are
necessary to meet all requirements of USEPA
comments on the COPC Technical Memorandum
Submitted Revised Comment/Response Matrix for Received approval letter from Carlos
4/8/2011 USEPA comments on the COPC Technical 5/5/2011 Sanchez for Gary Miller on the Draft COPC
Memorandum Technical Memorandum
. . . Received approval letter from Carlos
4/8/2011 'S:gl;mltted the Draft Final Current Velocity Study 5/3/2011 Sanchez for Gary Miller on the Draft Final
Current Velocity Study Field Sampling Plan
Submitted the Draft Comments/Responses matrices
for the Draft Sedflume Study, Draft Radioisotope Conference call with USEPA to discuss
4/14/2011 Coring Study, and the Draft Upstream Sediment 4/15/2011 comments
Load Study Field Sampling Plans
4/15/2011 Submitted Monthly Progress Report No. 17
Provided USEPA and TCEQ Site groundwater data
4/15/2011 maps and.tables associated with |mplementat|on of
the north impoundment Groundwater Field
Sampling Plan
Received letter from Carlos Sanchez
notifying Respondent's that USEPA has
4/19/2011 changed the designated EPA Project
Coordinator under the UAO to M. Gary
Miller effective April 19, 2011
. . . Received phone request form Gary Miller to|Provided redline strikeout version of document for
4/25/2011 S.me'ttEd D_raft Final Upstream Sediment L.oad 5/5/2011 provide redline/strikeout version of Word  |review by email from Teri Frietas on behalf of
Field Sampling Plan - - .
document for EPA review. David Keith
Received approval letter from Carlos
42812011 Submitted Draft Final Radioisotope Coring Study 5/5/2011 Sanchez on behalf of Gary Miller for the

Field Sampling Plan

Draft Final Radioisotope Coring Study
Field Sampling Plan
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Table 1

Summary of Agency Communication
San Jacinto River Waste Pits Superfund Site

Respondents  [Respondents Response from USEPA
Submittal Communication Summary Dats USEPA Communication Summary Notes
Date
Received email from Gary Miller with three
4/29/2011 additional questions on the Draft Sedflume
Study Field Sampling Plan
. . . . Received approval letter from USEPA on
5/5/2011 ﬁ:’abnm'md Draft Final Sedflume Field Sampling - \5»59 the Draft Final Sedflume Study Field
Sampling Plan
5/9/2011 SubmlFted Final Current Velocity Study Field
Sampling Plan
5/9/2011 Subml_tted Final Radioisotope Coring Study Field
Sampling Plan
5/16/2011 Submitted Monthly Progress Report No. 18
5/18/2011 Received approval letter from USEPA on the Draft
Final Upstream Sediment Load Field Sampling Plan
Received letter from Ga_ry M!Iler Q|rgctlng Respondents provided USEPA their response to this
5/23/2011 Respondents sample residential soils in the
area request on May 31, 2011
5/24/2011 Sgbmltted F_lnal Upstream Sediment Load Study
Field Sampling Plan
5/24/2011 Submitted Final Sedflume Field Sampling Plan
. . Received email approval from Gary Miller
5/25/2011 Sub_m|tted _emz.;ul request to USE.PA fc_)r approval to 6/2/2011 to proceed with this work in accordance
begin monitoring well decommissioning .
with the work plan
Submitted all Working Documents from the SIRWP
5/27/2011 Site Portal on DVD
Submitted Draft Soil Sampling and Analysis Plan This is the sampling and analysis plan for residential
6/10/2011 ! :
Addendum 2 soil sampling
6/14/2011 Egrsttsld an updated Site database to the project web
6/15/2011 Submitted Monthly Progress Report No. 19
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Table 2. Summary of Data Files Provided

Project SDG Lab Data Packages Lab Electronic Data Deliverables
Bed Property Study K1104871 K1104871.pdf K1104871.zip
Upstream Sediment Load Study K1104854 K1104854.pdf K1104854.zip
Upstream Sediment Load Study K1105162 K1105162.pdf K1105162.zip
SedFlume E1100611 E1100611 Final DB.pdf

Upstream Sediment Load Study K1105314 K1105314.pdf K1105314.zip
Upstream Sediment Load Study K1105409 K1105409.pdf K1105409.zip
Upstream Sediment Load Study K1105625 K1105625.pdf K1105625.zip
Upstream Sediment Load Study K1105732 K1105732.pdf K1105732.zip
Upstream Sediment Load Study K1105867 K1105867.pdf K1105867.zip
Upstream Sediment Load Study K1105981 K1105981.pdf K1105981.zip




Task Name | Duration Start Finish Qtr 2, 2010 Otr 3, 2010 Otr 4, 2010 Otr 1, 2011 Qtr 2, 2011 Otr 3, 2011 Otr 4, 2011 QOtr 1, 2012
Apr__ | May Jul | Oct | Nov Jan | Feb Apr Jul | Oct | Dec Jan
Preliminary Site Characterization Report Studies and Preparation 427 days Mon 4/26/10 Thu 12/15/11 P )
EPA Approval San Jacinto Sediment Sampling and Analysis Plan 0 days Mon 4/26/10 Mon 4/26/10 —H26 3
Completed Field Implementation, Data Validation and Data Management 0 days Mon 1/24/11 Mon 1/24/11 & 1124
EPA Approval of RUFS Work Plan 0 days Tue 112110 Tue 11/2110 & 1172
EPA Approval of Groundwater QAPP/FSP Odays  Thu 12/23/10 Thu 12/23H0
Groundwater Field Sampling and Analysis 60 days Wed 1/12/11 Wed 4/6/11
Well Installation and Sampling Completed 0 days Wed 1/12/11 Wed 1/12/11
Laboratory Analysis 30 days Thu 11311 Wed 272311
Data Validation 20 days Thu 2/2441  Wed 3/23/11
Data Management 10 days Thu 3/24/11 Wed 4/6/11
EPA Approval of Tech. Memo. On FateaTransport Modeling Memo and QAPP 0 days Wed 12/8/10 Wed 12/8M10
Field Sampling, F&T Study 98 days Wed 3/2/11 Fri 7/15/11
Submittal of FSPs 10 days Wed 3/2/11 Wed 3/16/11
Bed Property Study, Bathymetric Survey, Current Velocity Study 0 days Wed 3/2/11 Wed 3/2/11
Radio Isotope Coring, SedFlume Study, Upstream Sediment Load Study 0 days Wed 3/16/11 Wed 3/16/11
Agency Review and Response 21 days Thu 3/3/11 Thu 3/31/11
Field Studies 62 days Fri 4/1/111 Mon 6/27/11
Data Validation and Data Management 45 days Mon 5/16/11 Fri 7/15/11
F&T Model Development, Calibration and Application 227 days Tue 21711 Thu 12/15/11 e
F&T Model Development 130 days Tue 2/1/11 Mon 8/1/11
F&T Model Calibration/\alidation 89 day's Mon 5/2/11 Thu 9/1/11
F&T Model Application 45 days Mon 8/1/11 Fri 9/30/11
F&T Model Presentation 0 days Thu 9/15/11 Thu 9/15/11
Submit Draft F&T Modeling Report 0 days Fri 101411 Fri 10M 4111
Agency Review and Response 34 days Mon 10/17/11 Thu 1211411 P ———
Final F&T Modeling Report 0 days Thu 12/15/11 Thu 12/15/11 € 121115
EPA Approval of Tech Memo on Bicaccumulation & QAPP/FSP 0 days Wed 9/29/10 Wed 9/29/10 20
Field Sampling Tissue 40 days Fri 1/28/11 Thu 3/24/11 %——
Field Study and Laboratory Analysis Completed 0 days Fri 1728/11 Fri 1/28/11 1/28
Data Validation 30 days Fri 1/28/11 Thu 3/10/11
Data Management 10 days Fri 3A11/11 Thu 3/24/11
EPA Approval of Soil QAPP/FSP 0 days Mon 1/10/11 Mon 1/10/11
Soil Field Sampling and Analysis, North of [-10 76 days Thu 2/10/11 Thu 5/26/11
Mobilization and Field Study 6 days Thu 2A 011 Thu 2H7/11
Laboratory Analysis 30 days Fri 2118/11 Thu 3/31/11
Data Walidation 30 days Fri d/1411 Thu 5/12/11
Data Management 10 days Fri5/13/11 Thu 5/26/11
Soil SAP Addendum, South of [-10 111 days Fri 2/4/11 Fri 7/8/11 L
Agency Meeting 0 days Fri 2/4/11 Fri 2/4/11 24
Document Revisions 9 days Fri 2/411 Wed 271611
Agency Review and Approval 14 days Thu 2H 711 Tue 3/8/11 E—
Soil S3ampling South of I-10 (assuming access issues are resolved) 5 days Mon 3/28/11 Fri 4111
Laboratory Analysis 30 days Mon 4/4/11 Fri 5/13/11
Data Validation 30 days Mon 5/16/11 Fri 6/24/11
Data Management 10 days Mon 6/27/11 Fri 7/8M11
Preliminary Site Characterization Report 119 days Fri 5327111 Wed 11/9/11
Draft PSC Report 39 days Fri 5/27/11 Wed 7720711
Agency Review 45 days Thu 7/2111 Wed 972111
Final PSC Report Submitted 20 days Thu 9/22/11 Wed 10/19/11
EPA Approval of PSC Report 15 days Thu 10/20/11 Wed 11/9/11
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Figure 8-1a

Schedule of Deliverables Pre-Preliminary Site Characterization Report
SJRWP RI/FS Work Plan

SJRWP Superfund/MIMC and IPC
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ID [Task Name Duration Start Finish _.3rd Quarter | 4th Quarter 1st Quarter 3rd Quarter
e |Aug Sep| Oct N b Jul_Aug |S
Post Site Characterization Report Deliverables 551 days Thu1110/M11 Thu121913
Exposure Assessment (EA) Memorandum 125 days Thu 11/10/11 Wed 5/2M12 P Q)
Submit Draft of EA Memo 30 days Thu 11/10/11 Wed 12/21/11
Agency Review 60 days Thu 12/22/11 Wed 3/14/M12
Final EA Memorandum Submitted 20 days Thu 3/15/12  Wed 4/11/12
EPA Approval of EA Memorandum 15 days Thu 4/12/12 Wed 52212
Toxicological and Epildemiological Studies (TES) Memorandum 125 days Thu11/10M11 Wed 5/2112
Submit Draft of TES Memo 30 days Thu 11/10/11 Wed 12/21/11
Agency Review 60 days Thu 1222111  Wed 3/14/12
Final TES Memorandum Submitted 20 days Thu 3/15/12 Wed 41112
EPA Approval of TES Memorandum 15 days Thu 4/12/12 Wed 5/2/12
Baseline Human Health Risk Assessment BHHRA Report 125 days Thu 5/3/12 Wed 10/24/12
Submit Draft of BHHRA Report 30 days Thu 5/3/12 Wed 61312
Agency Review 60 days Thu B6/14/12 Wed 9/5/12
Final BHHRA Submitted 20 days Thu 9/6/12  Wed 10/3/12
EPA Approval of BHHRA Memorandum 15 days Thu 10/4/12 Wed 10/24/12
19
20 Baseline Ecological Risk Assessment (BERA) Report 155 days Thu11/10/11 Wed 6/13/12 Ly Ty
21 Submit Draft of BERA Report 60 days Thu 11/10/11 Wed 2/1/12
22 Agency Review 60 days Thu 2/2112  Wed 4/25/12
23 Final BERA Submitted 20days  Thu 4/26/12 Wed 5/23/12 G
24 EPA Approval of BERA Memorandum 15 days Thu 5/24/12  Wed 6/13/M12
25
26 Treatabllity Studies (TS) 14 days Thu1140M11 Tue 11/29M11 =p
27 To be determined 14 days Thu 11/10/11  Tue 11/29/11 =
28
29 Remedial Investigation (Rl) Report 291 days Thu11/10/11 Thu12/2012 P ===
30 Submit Draft of Rl Report 156 days Thu 11/10/11  Thu 6/14/12
-1 Agency Review 60 days Fri 6/15/12 Thu 9/6/12
32 Final Rl Report Submitted 40 days Fri8/712 Thu 11112
33 Presentation to EPA of Rl Report 15 days Fri11/212  Thu 11,2212
T34 EPA Approval of Rl Report 20 days  Fri11/23/12 Thu 12/20/12
35
36 Remedial Alternatives Memorandum 125 days Thu11/10/11 Wed 5/212 i )
37 Submit Draft of RA Memorandum 30 days Thu 11410111 Wed 12/21/11
T3 Agency Review 60 days Thu12/22/11  Wed 3/14/12
39 Prepare Final Draft RA Report 20 days Thu 3/15/12  Wed 4/11/12
40 EPA Approval of Final RA Report 15 days Thu 41212 Wed 5/2/12
41
42 Feaslbllity Study (FS) Report 260 days Fri12/2112 Thu12M1913 =)
43 Submit Draft Interim Final FS Report 45 days|  Fri12/21/12  Thu 2/21/13
44 Agency Review 60 days Fri 22213 Thu 5/16/M13
a5 Final Interim FS Report 30 days Fri5M17/13  Thu 6/27/113
46 Submit Final FS Report 30 days Fri 6/28/13 Thu 8/8M13
47 EPA Prepares "Proposed Plan" 35 days Fri 8/9/13  Thu 9/26/13
Tag EPA Accepts Public Comment on Prepesed Plan 30 days FrigmR7/13  Thu11/713
49 EPA Provides Comments to Respondents 0days  Thu 11/7/13 Thu 11/713 11/7
50 Prepare Final FS Report 30 days Fri11/8/13 Thu 121913
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Schedule of Deliverables Post Preliminary Site Characterization Report
SJRWP RI/FS Work Plan
SJRWP Superfund /MIMC and IPC
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